| | |
|---|---|
| **MEETING DATE:** | **CITY OF STOCKTON** |
| October 25, 2011 | |
| **COMMITTEE:** | Sewer & Water |
| **THOSE PRESENT:** | |
| | Adam Johnson |
| | Wm. Wehlage |
| | Jack Roberts |
| | Beth Winchester |
| **DISCUSSION POINTS:** | |
| **North Broadway Bridge:** | Dunn has blacktopped the approaches, by Erickson Engineering they were not suppose to start that until Wednesday. Niether Bambenek or Wehlage |
| | driveways were done correctly. Tom Wilson stated the punch list will be done after the blacktopping, but will call Minnowa to find out why they |
| | decided to do all of the blacktop and not the one layer that was discussed. |
| **Flood Bonding Projects:** | Almost completed. Dunn was suppose to do the cut out areas right away this morning and not the bridge, so cut out areas did not have warning signs. |
| | The rip rap on the E. 9th Street culvert doesn't look right, the apron on the culvert can be seen and the water won't be able to flow through there since |
| | the culvert is higher than the ground. Discuss with Bill Trygstad tomorrow. Chad should spray weed killer on these rip rap areas to keep clean. |
| **Reservior:** | Wapasha still hasn't decided when they will come to clean the leak area, but Bill Trygstad will be there when they do. |
| **Heselton:** | Still haven't made the payment to the city for the Engineers bill on lowering the curb stops. |
| **E. 9th Street ditch:** | Hjemeland driveway is done and they should be finished digging today with final work on shaping and seeding tomorrow. |
| **Blacktop:** | Discussed Hickory Lane and the manholes at Wadewitz Subdivision. Beth will call for estimates. |
| **RECOMMENDATIONS TO COUNCIL: (ACTION REQUESTED)** | |
| Next meeting | Monday, November 28, 2011 - 6:00 PM |
| ***Please complete and submit this form to the City Council for each Committee meeting held.*** | |
| 01/02/06 (Admin-bjw) | |